November 2016

TIP LATEST AFTER
ID # ROUTE COUNTY ESTIMATE ESTIMATE Fund | REVIEW REASON Authorized
17BP.3.R.28 Greenfield Lake | New Hanover| $2,500,000 $2,500,000 S
B-2506 SR 1627 Anson $1,100,000 |  $1,300,000 F Added from Oct 2016
ROW Issues
B-5343 US 311 Rockingham | $1,300,000 $1,500,000 HFB
1-5960 1-485 Mecklenburg | $4,200,000 $4,200,000 F
U-3440 NC 3 Cabarrus | $18,500,000 | $24,200,000 | S Added from Oct 2016
Permits (Pending)
U-4910A Added from Oct 2016
' SR 1445 Cabarrus $20,700,000 $20,800,000 F Permits & Agreements
U-4910B -
(Pending)
Projects = 6 $48,300,000 $54,500,000 Projects to be Let = 6
Projects Moved =0
Minus Engineering & Contingencies
SCHEDULES SUBJECT TO CHANGE - PENDING FISCAL ANALYSIS & BOT APPROVAL
*R-2915C Advertised with October 2016 Letting (8-Week AD)*
DESIGN BUILD PROJECT LIST
TIP LATEST AFTER
ID # ROUTE COUNTY ESTIMATE ESTIMATE Fund | REVIEW REASON Authorized
17BP.6.R.77 SR1209 Robeson $300,000 $4,425,000 S Permits Required
Added from Sept 2016
B-2500B NC 12 Dare $198,000,000 | $174,400,000 F Permits (Required)
CAMA & NEPA (Pending)
B-4562, B-5654, | SR2143, SR1550, Permits Required
B-5656, B-5659, | SR1127, SR1738,| Johnston,
B-5664, B-5661, | SR1555, SR2123, Wayne $7,116,000 $7,116,000 |F/HFB Fed $2.579 MIL -

B-5663, B-5667

SR1124, SR2159

HFB $4.537 MIL
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